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de maximis, inc.

450 Montbrook Lane
Knoxville, TN 37919
(865) 691-5052
(865) 691-6485 FAX
(865) 691-9835 ACCT. FAX

Via Electronic Mail
May 15, 2017

Ms. Leslie Blake

Remedial Project Manager
U.S. EPA Region V
Superfund Division (SR-6J)
77 W. Jackson Blvd.
Chicago, IL 60604-3590

Reference: Gary Development Landfill Superfund Site, Gary, Indiana
Administrative Settlement Agreement and Order on Consent for the
Remedial Investigation/Feasibility Study,
CERCLA Docket No. V-W-14-C-004

April 2017 Monthly Progress Report #036

Dear Ms. Blake:

In fulfillment of the requirements of Section IX, Paragraph 32, of the Administrative Settlement
Agreement and Order on Consent for the Remedial Investigation/Feasibility Study, CERCLA
Docket No. V-W-14-C-004, the Respondents are submitting the April 2017 monthly progress
report.

Should you have any questions or comments, please contact Mr. Mike Samples, or me, at (865)
691-5052.

Sincerely,
de maximis, inc.

pa
ennie L. Underwood
Project Coordinator

BLU/MHS

Enclosure

cc: (via e-mail)
Stephanie Andrews, IDEM
Jeff Cahn, Esq., EPA
David Rieser, Esq., K&L Gates
Mike Samples, de maximis
Mark Raybuck, Parsons
GDL Technical Committee
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MONTHLY PROGRESS REPORT - #036

PROJECT NAME: Gary Development Landfill Superfund Site

PERIOD COVERED: April 2017

A. ACTIONS TAKEN TOWARD COMPLIANCE WITH THE SETTLEMENT
AGREEMENT

During the reporting period, the Gary Development Landfill Site Group
(Respondents) Contractor (Parsons) continued working with the Grand Trunk
Western Railroad Company (Railroad), to coordinate and schedule the remaining
waste boundary delineation activities.

Parsons continued planning with their subcontractor for the liquid waste
delineation activities.

Pursuant to Section 3.8 of the Remedial Investigation / Feasibility Study Work
Plan (RI/FS WP), Parsons continued development of the human health and
ecological risk assessment approach memorandum.

Continued data validation, including the March 2017 groundwater sampling event
results.

B. SAMPLING AND TESTING ACTIONS AND RESULTS

CID.

Results of the March 2017 groundwater sampling event (PDF laboratory package
and EQuiS database file) will be provided to EPA by the end of May 2017.

WORK PLANNED FOR NEXT TWO MONTHS AND SCHEDULE OF
SIGNIFICANT ACTIVITIES / DELIVERABLES

Implementation of the remaining waste boundary delineation activities (hand
borings east of the eastern property line, and south of test pit TP19) is scheduled
for May 18, 2017.

The fourth water level gauging event is scheduled for May 18, 2017.



= A

de maximis, inc.

Monthly Progress Report #036

Gary Development Landfill Superfund Site
May 15, 2017

Page 2 of 2

e Per agreement between The United States Environmental Protection Agency
(EPA) and the Respondents, Site trailers will be demobilized following the liquid
waste delineation activities.

e On May 22, 2017, conduct the liquid waste delineation work in accordance with
the memorandum to EPA dated March 24, 2017, incorporating EPA's comments
dated March 31, 2017.

e Provide EPA with the human health and ecological risk assessment approach
memorandum.

e Evaluate the management of materials identified during the building inspection,
and propose appropriate handling to EPA.

¢ The third quarterly groundwater sampling event and fifth water level gauging
events are tentatively scheduled for early July 2017.

E. CHANGES IN RI/FS WORK PLANS OR ACTIVITIES

e With a memo, dated March 24, 2017, the Respondents proposed conducting
additional work. The work involved implementation of a liquid waste delineation
task. EPA approved this task in correspondence, dated March 24, 2017.

F. ENCOUNTERED / ANTICIPATED DELAYS

e None

G. COMMUNITY RELATIONS ACTIVITIES

e None



